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Mr. Alcamo & Mr. Harris,
-Weekly summary for Phase I Removal Activities, Phase II EE/CA Investigation and
Removal Activities at the Holmden Avenue Property for weeks 19-23 at Master
Metals. Please give me a call with any questions you might have.

Thanks,
Shane D. Banks

IF FAX IS NOT RECEIVED IN ITS ENTIRETY, PLEASE NOTIFY ENTACT AT (216) 697-0461.
THANK YOU.



Master Metals Phase I Removal Activities
Cleveland, Ohio

Weekly Summary
Week 19

October 13,1997 -October 19,1997

ENTACT Crew: Erich Kissick Shane Banks
Rob Santoro Tom Dennlg
Stacy Sain Jose Loera
Steve Nigro Mike Hutchins

Monday, October 13, 1997-sunny, cool
-Health and safety meeting is conducted. Treatment activities continue.
Decontaminated and disposed of scrap metal.

Tuesday, October 14,1997- rain, cool
-Health and safety meeting is conducted. Load out of treated non-hazardous
special waste continues. Treatment activities cease and treatment equipment is
prepared for demobilization. Decontamination of concrete pad begins.

Wednesday, October 15,1997- cloudy
-Health and safety meeting is conducted. Cutting of large ball mill bases for
decontamination and disposal. Decontamination of concrete pad continues.
Precast concrete catch basins on site cleaned out. Load out of non-hazardous
special waste continues.

Thursday, October 16,1997- cloudy
-Health and safety meeting is conducted. Load out of non-hazardous special
waste continues. Cleaning of catch basins completed. Decontamination of
concrete slab continues. Crushing unit is decontaminated in preparation for
demobilization.

Friday, October 17,1997- sunny, cool
-Health and safety meeting is conducted. Load out of special waste continues.
Decontamination of concrete pad continues.

Saturday, October 18,1997
-Health and safety meeting is conducted. Decontamination of concrete pad
continues. Decontamination of equipment performed in anticipation of
demobilization activities.

Sunday, October 19,1997
-No removal activities were performed on the site today.
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Master Metals Phase I Removal Activities
Cleveland, Ohio

Weekly Summary
Week 20

October 20,1997 - October 26,1997

ENTACT Crew: Rob Santoro Stacy Sain
Jose Loera Mike Hutchins

Monday, October 20,1997-parf/y cloudy, cool
-Health and safety meeting is conducted. Decontamination of concrete pad
continues. Load out of hazardous soil from pad decontamination.

Tuesday, October 21,1997- cloudy, cool
-Health and safety meeting is conducted. Enviroserve onsite with two (2)
vacuum trucks to remove liquids/sludges from sediment catch basins on site.

Wednesday, October 22,1997- cold, snow
-Health and safety meeting is conducted. Residua! material from catch basins
removed and drummed for disposal.

Thursday, October 23,1997- cloudy
-Health and safety meeting is conducted. Residual material from catch basins
removed and drummed for disposal.

Friday, October 24,1997- sunny, cool
-Health and safety meeting is conducted. Concrete pad decontamination
continues. Scrap metal collected for disposal.

Saturday, October 25,1997
-No removal activities were performed on site today.

Sunday, October 26,1997
-No removal activities were performed on site today.
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Master Metals Phase I Removal Activities
Cleveland, Ohio

Weekly Summary
Week 21

October 27,1997 - November 2,1997

ENTACT Crew: Rob Santoro Shane Banks
Stacy Sain Tracy Sain
Mike Hutchins

Monday, October 27, 1997- partly cloudy
-Health and safety meeting is conducted. Portland Cement utilized to solidify
soil/sludge from concrete pad decontamination. Load out of hazardous soil from
pad decontamination.

Tuesday, October 28,1997- cloudy, cool
-Health and safety meeting is conducted. Load out of hazardous soil from pad
decontamination.

Wednesday, October 29,1997- partly sunny
-Health and safety meeting is conducted. General cleaning of site and
preparation for demobilization.

Thursday, October 30,1997- cloudy
-Health and safety meeting is conducted. Demobilization of non-essential
equipment begins. Joe Trocchio and Sheila Abrahams of Ohio ERA Northeast
District office visit site.

Friday, October 31,1997- sunny, coot
-Health and safety meeting is conducted. Placed polyethylene sheeting in
excavated areas in preparation for backfill activities. Received approval from
OEPA NEDO Sheila Abrahams on backfill analytical results. Received first
loads of backfill sand from Lafarge Corporation in Shalersville, Ohio.

Saturday, November 1,1997
-No removal activities were performed on site today.

Sunday, November 2,1997
-No removal activities were performed on site today.
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Master Metals Phase I Removal Activities
Cleveland, Ohio

Weekly Summary
Week 22

November 3,1997 - November 9,1997

ENTACT Crew: Shane Banks Tracy Sain
Mike Hutchins Erich Kissick

Monday, November 3,1997- partly cloudy
-Health and safety meeting is conducted. Small dozer leased to grade and
compact backfill sand. Backfill sand delivery continues.

Tuesday, November 4,1997- cloudy, cold
-Health and safety meeting is conducted. Backfill of excavated areas at the site
continues. OEPA NEDO and US ERA Region V representatives meet with
ENTACT representatives to discuss removal options and scheduling for the
Holmden Avenue property.

Wednesday, November 5,1997- cloudy
-Health and safety meeting is conducted. Backfill completed at the site and
demobilization activities continue.

Thursday, November 6,1997- cloudy
-Health and safety meeting is conducted. Demobilization activities continue.

Friday, November 7, 1997- sunny, cool
-Health and safety meeting is conducted. Site preparations for Holmden Avenue
removal begin. Scheduled utility locate for Phase II EE/CA Investigation and
Holmden Ave excavation,

Saturday, November 8,1997
-No removal activities were performed on site today.

Sunday, November 9,1997
-No removal activities were performed on site today.
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Master Metals Phase I Removal Activities
Cleveland, Ohio

Weekly Summary
Week 23

November 10,1997 - November 16,1997

ENTACT Crew: Shane Banks Tracy Sain
Mike Hutchins Bill Wesley
Mike Welly Mike Derosa

Monday, November 10,1997- rainy, cold
-Health and safety meeting is conducted. Site preparation activities continue for
Holmden Ave. removal. Phase II EE/CA Investigation begins with surface XRF
screening around perimeter of Master Metals Site and surface soil sample
collection along Quigtey Avenue west of the site.

Tuesday, November 11, 1997- cloudy, cold
-Health and safety meeting is conducted. Supplies procured for Holmden Ave.
removal. Terra Trace Environmental arrives on site to conduct Geoprobe® soil
borings for the EE/CA Investigation. Soil cores are prepared for XRF screening
and analytical sample collection. Groundwater monitoring wells are developed
in anticipation of sample collection.

Wednesday, November 12,1997- cold, snow
-Health and safety meeting is conducted. EE/CA Investigation continues
including monitoring well sampling on site. Excavator delivered to Holmden
property; site preparation concludes with excavation to begin Thursday.

Thursday, November 13,1997- cloudy
-Health and safety meeting is conducted. Excavation begins at Holmden
property. Sewer investigation begins for Phase II EE/CA Investigation. Ababi
Harris of US EPA Region V arrives on site to discuss Holmden property removal
activities.

Friday, November 14,1997- cloudy, snow flumes
-Health and safety meeting is conducted. Sewer Investigation completed for
Phase II EE/CA Investigation. Holmden property removal continues with the
XRF being used to guide removal of soil above 400 ppm Pb. Trucks begin
hauling soil to the site until final soil disposal has been determined.

Saturday, November 15,1997
-No removal activities were performed on site today.

Sunday, November 16, 1997
-No removal activities were performed on site today.


